
 

 
 
 

 
This Week – Ongoing Work – 4/17/06 through 4/21/06 
 
CVC and East Front Plaza: 
 
• Masons will continue setting 900-lb. blocks of stone around the interior perimeter of the skylight at the south end of 

the Great Hall.  Installation of the skylight is expected to begin in early May upon completion of this stone work. 
• Stone masons have completed major wall stone installation in the Great Hall. Ceiling inspections are ongoing and 

pending their completion, expected early next week, drywall installation will begin on the framework of the Great 
Hall’s three barrel-vaulted ceiling alcoves.  

• Masons continue setting base stone and wall stone in the two lower levels and the Carriageway within the East Front 
transition zone (see photo above). 

• Masons continue setting floor stone along the east half of the CVC Exhibition Hall. This week, crews may begin 
erecting scaffolding above the floor framework in the center zone of the Exhibition Hall.  This will allow ceiling 
work to begin before the installation of floor stone is complete. 

• Masons have completed setting granite pavers near the screening facility just north of the Senate Steps. The adjacent 
walkway and steps will be available to pedestrians later this week.  Also on the Senate Plaza, landscape crews are 
expected to place new soil and sod within the Senate Triangle near the North Security Gate Entrance. 
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Framework is nearly complete in the House and Senate Expansion Spaces, which comprise approximately 170,000 square feet of building space.



 
• Landscape crews have completed planting 

16 Tulip Poplar trees along the north stepped 
walkway leading to the CVC entrance from 
First Street NE.  Crews are now completing 
final preparations to the planter beds along 
the south walkway for the arrival of the 16 
Tulip Poplar trees to be planted within that 
zone beginning next week. 

• Masons have completed the major portion of 
granite paver installation (200,000 pieces) on 
the CVC roof deck.  In May, crews will be-
gin setting asphalt pavers in a more 
decorative pattern around the historic 
lanterns and fountains.   

• Inside the House and Senate Expansion 
Space, crews continue to install mechanical, 
electrical and plumbing systems, and erect 
metal stud walls and drywall.  Masons will 
continue setting stone in the House stairwell atrium. 

• Wall “close-in” inspection work continues on the upper and lower level of the Senate Expansion Space and in the 
Service Level of the House Expansion Space.  

• Demolition of a beam inside the East Front at the Rotunda level will occur during evening hours only and is ex-
pected to begin Monday, April 17, and be completed by the end of the week.  

 
East Capitol Street Utility Tunnel 
 
• Concrete placements to restore the road bed along East Capitol Street will continue this week and concrete crews 

will continue moving west toward First Street over the next several weeks.  A 10-inch concrete slab will be over 
nearly 75 percent of East Capitol Street, between First and Second Streets, by the end of the week. 

• Insulators continue working throughout the length of the tunnel in preparation of water line “flushing” tests, which 
may begin this Wednesday, April 19. 

 

Next Week – 4/24/06 – 4/28/06 
 
CVC, East Front Plaza Work, East Capitol Street Utility Tunnel  
 
• Landscape crews are expected to begin planting 16 Tulip Poplar trees along the south wall of the Congressional Audito-

rium within a stepped walkway leading to the CVC Entrance. 
• Drywall installation may begin on the ceiling framework in the Great Hall. 
• Floor stone installation will continue along the east side of the Exhibition Hall. 
• Crews will continue to install ductwork and piping for all heating, cooling, supply, waste water, fire protection, and 

electrical systems; build mechanical spaces, install cable trays, place concrete, erect blockwork and metal stud walls, 
and install finish stone in areas on the upper and middle levels of the facility. 

• Installation of wall stone will continue inside the East Front transition zone. 
• Crews will continue installing mechanical, electrical and plumbing systems, metal stud walls, drywall and ductwork, 

and continue paint priming in various zones throughout the House and Senate Expansion Space.  Stone installation 
will continue in the stairwell atrium on the House side and layout may begin in the Senate stairwell atrium. 

• Concrete placements will continue along East Capitol Street between First and Second Streets to restore the road bed.  
Testing of the utility lines with water will continue. Workers will continue installing pipe insulation inside the Utility 
Tunnel. 

• Testing of a new waterproofing membrane on the East Front Center Steps may continue in preparation for the re-
installation of the original granite step slabs, which is expected to begin in early May.  

For additional information about the Capitol Visitor Center project, please contact Tom Fontana, Project Communications Officer 
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.   Other project information is available on the CVC web site at www.aoc.gov. 

A mason (far right) completes a section of floor tile in the CVC Food Service Area. 


